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Cosmic Ray Run (Run 6.9)

Pink Sheeting & Blue Sheeting

Move EC to IR, Move MMS full North
Rebuild Rolling door

Close rolling door

(FG in Mixing House only)

All Up Commissioning/ Cosmic Ray Run /
Install beam pipe collar

RHIC Cooldown Begins

Beam in yellow ring

Beam in blue ring

RHIC beam conditioning
Shutdown Concluded/Start of Physics Run
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Remaining Schedule

Start Flammable Gas Flow & 2 man watch shifts

Weekly Planning Meeting
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1/9/2007
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2/20/2007
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PHENIX Cosmic Ray Run
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i EC roll-in/MMS to run position (Done)
g Investigate N&S Muon magnet fringe field in CM area (Postponed due to
l budget concerns)
s Work permit for work in IR with flammable gas in mixing house (Done)
u Obtain permission from C-A to flow flammable gas (Done)
'; HBD HV tests (Ongoing), Work permit generated
o MuID commissioning (Started)
r
+ All up detectors/electronics shakedown. (Started)
> After HBD tests, introduce flammable gas to IR
O
O
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New
Detectors
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o ENix Minor Water
Drip from Bridge
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PHENIX CM Lift Table

Hinges on wing steps
Structural Analysis Done
Hinges on east end installed
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Pressure Safety
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Requirements
l_ Basic information for each “pressure/chamber” system (system
C name, location, description, contact person and alternate,
h responsible group) has been identified - 27 separate systems
n By end of month (1/31/07) full system information to be
i provided
c Detector side systems (all 8 Mixing house flow control racks to
a detectors) are done: Pressure side in progress. (Gas pad to
! mixing house), 9 of 19 systems done. Remaining 10 systems to
S be done next week.
u Mixing House to
'; = Documentation of
o Gas Pad / Mech. Systems Analysis, Design,
r by source Tesﬁng and
+ (by ) _(by detector?) el
P A
2 : :
o) Yo
(@) Electronics/
7 Computer
Control
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VTX Prototype Test

T e
PH  ENIX

NOON +30TUOTC(h —00=3300-

1/18/207 Weekly Planning Meeting 3



Infrastructure
Work
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CAD/RHIC PHENIX infrastucture related
n mechanical and electrical support

§ Door Latch maintenance for security In progress
g Run 7 prep support In progress
Trailers Done

[ Roof leak repairs

S
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Trailer Work Areas
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Trailer Office
Space Allocation

Space Allocation

R SR N

Weekly Planning Meeting

Safety Engr P. Giannotti
Run Coordinator/Chief Engr
Documents P. Gianotti
Electrician: M. Rau

Mu Tracking

EMCal

HBD

Documents P. Gianotti
Trailer Conference Area
Computer Network Cage
Printing & Fax

PC

Mu Tracking

. TOF Aerogel

RICH

BBC

TEC

TOF West
DAQ /Trigger
DAQ

DC

EMCal

Analysis Center
Storage
Ladies' Bathroom

Men's Bathroom
Storage
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This Week/
Next Week

- HBD, TOF W, RXNP, MPC N electronics

commissioning

* PHENIX Procedure review continued

* CM Lift table wing hinges

* Trailer offices

* Pre-engineered lift analysis for MuID collars
* Pressure systems reports

+ Cosmic Ray Run support

Weekly Planning Meeting
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Looking Ahead
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T
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c What's up for this year and beyond
h
n New CM Crane
& New Beam pipe design
a Muon RPC trigger design
| VTX/FVTX design
S NCC design
u MuTr upgrade
P Infrastructure improvements
P
o
r
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New Business

Get your requests in early
for shutdown 2007 work

Weekly Planning Meeting
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PH . ENIX Where To Find
PHENIX Technical Info

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:
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http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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